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Work Assignment #194

On March 15, 1988, Tetra Tech TES IV representative Mark Nobile visited the
Elliott Shooting Park site to assess the progress made since the last TES IV
visit

Upon arrival, Mr Mobile observed one front end loader positioned in grid
area "W" loading processed soil into dump trucks, which were then tarped and
departed the site Also observed were two crewmen operating the clay
fragment shaker/separator in grid area "Z" Shaker processed soil was
routed to an awaiting dump truck for transport and stockpiling at the center
of the site

Mr Mobile then walked the site to assess current conditions It was noted
that the west side silt fence remains in need of repair, as detailed in the
March 4, 1988 status report Other notable observations were the grading
and landscaping of the entire west side of the site including the ditch, the
continuous, satisfactory integrity of the east side silt fence, the completed
landscaping effort of the area entirely surrounding the ECA building, and
the of the fence around the sediment pond

Regarding the completed landscaping and reported decontamination of the area
surrounding the ECA building, concern has been expressed by TES that the
responsible parties maintain regular monitoring of the integrity of the
"East" side silt fence effectiveness to prevent possible recontami nation

While on site, Mr Mobile spoke with Gene Mayfield, Kingston Construction
Co superintendent/site supervisor, who stated that with the receipt of U S
EPA approval, processed soil transport commenced on March 14, 1988 Prior
to March 15, crews had loaded 114 trucks and dispatched them to the Lee's
Summit landfill Mr Mayfield also stated that 65 trucks had already been
loaded and would total 100 by the end of the day (March 15) Weather
pending, off-site transport of processed soil would continue until the
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estimated completion date of March 19, 1988 Raytown city officials have
restricted soil transport operations during periods of rain showers to
prevent further spreading of mud (which is potentially contaminated) on the
streets Mr Mayfield added that tentative plans were to continue shaker/-
separator processing until weather begins to warm allowing workers to begin
lead shot recovery operations


